COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2017

ESTI MATE SUMVARY 16: 00: 52
CONTI D C19205- COVBO ESTI MATE NO 0028 PROG SPEC YR 2005
PCN: 19205- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 975.0 DAYS TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
| 25A PUEBLO | LEX DB - BE PERCENT TIME:  103. 39 OR G TIME ALLOW 8/31/2017 FI XED COMPLETI ON DATI
PROJECT NO FBRO25A- 019
| 25A PUEBLO | LEX DB - BE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 10/ 02/ 2017 DATE TI ME STARTED 02/01/2015
385 Interlocken Crescent #900 DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 02/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 45, 957, 159. 53 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 68,041, 400.00 NON-PARTI Ol PATI NG 30, 114, 828. 30 2,536, 144.18
PERCENT COWPLETE: 65. 53% TOTAL EARNI NGS 30, 114, 828. 30 2,536, 144. 18
FUNDS AVAI LABLE: $ 15,842, 331.23 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 30, 114, 828. 30 2,536, 144. 18
TOTAL CLAI VB $ 0.00 RETAI NAGE - 653, 306. 22 14, 245. 98
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 29, 461, 522. 08 2,550, 390. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 29, 461, 522. 08 2,550, 390. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,550, 390. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19408-BI D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0060 MATERI AL ALLOMNCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY - | LEX TO 1ST STREET
0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 60" MH 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NO0200 ROADWAY - | NDI ANA
0005 950- 00105 *Roadway (O her) (Indiana) 367, 860. 000 125, 410. 000
DOL 64, 390. 000 64, 390. 00
1. 00000 189, 800. 000 189, 800. 00
0006 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0007 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0008 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0010 950-00504  Drainage (I ndiana) 57, 800. 000 57, 800. 000
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0015 950- 00505 *Mai nt enance of Traffic (Indiana) 188, 800. 000 168, 800. 000
DOL 19, 000. 000 19, 000. 00
1. 00000 187, 800. 000 187, 800. 00
0020 950- 00506 *Envi ronnental Managenent (| ndi ana) 26, 900. 000 25, 286. 000
DOL 1, 076. 000 1, 076. 00
1. 00000 26, 362. 000 26, 362. 00
CAT 0200 CURRENT AMI $ 641, 360.00 $ 84, 466.00 $ 461, 762. 00
CAT NO0201 ROADWAY - NORTHERN
0025 950-00105  *Roadway (Cther) (Northern) 327, 300. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19205- BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - NORTHERN

0026 606-00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0.00
0027 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0028 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0029 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42.26000 0. 000 0. 00
0030 950- 00504 Dr ai nage (Northern) 57, 800. 000 11, 560. 000
DOL 0. 000 0. 00
1. 00000 11, 560. 000 11, 560. 00
0031 606-01395 Transition Ty 3L Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 950- 00505 *Mai nt enance of Traffic (Northern) 385, 100. 000 360, 100. 000
DOL 0. 000 0. 00
1. 00000 360, 100. 000 360, 100. 00
0040 950- 00506 *Envi ronnental Managenent (Northern) 26, 900. 000 21, 520. 000
DOL 0. 000 0. 00
1. 00000 21, 520. 000 21, 520. 00
CAT 0201 CURRENT AMI  $ 797,100.00 $ 0.00$ 393, 180. 00

CAT NO0202 ROADWAY - MESA

0045 950-00105  *Roadway (Qther) (Mesa) 425, 400. 000 415, 400. 000
DOL 0. 000 0. 00
1. 00000 415, 400. 000 415, 400. 00
0046 606-00301  Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00

1. 08000 0. 000 0.00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19205-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY - MESA
0047 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0050 950- 00504 Dr ai nage (Mesa) 57, 800. 000 52, 020. 000
DOL 5, 780. 000 5, 780. 00
1. 00000 57, 800. 000 57, 800. 00
0055 950- 00505 *Mai nt enance of Traffic (Mesa) 140, 000. 000 140, 000. 000
DOL 0. 000 0. 00
1. 00000 140, 000. 000 140, 000. 00
0060 950- 00506 *Envi ronnental Managenment (Mesa) 29, 600. 000 26, 900. 000
DOL 0. 000 0. 00
1. 00000 26, 900. 000 26, 900. 00
CAT 0202 CURRENT AMI  $ 652, 800. 00 $ 5,780.00 % 640, 100. 00
CAT NO0203 ROADWAY - 1-25 NB OVER US 50C
0065 950- 00105 *Roadway (Qther) (1-25 NB over US 500 124, 400. 000 99, 400. 000
DOL 0. 000 0. 00
1. 00000 99, 400. 000 99, 400. 00
0066 606- 00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0067 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0068 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0070 950- 00504 Drai nage (1-25 NB over US 500 57, 800. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 950- 00506 *Envi ronnental Managenent (1-25 NB over US 500) 32, 200. 000 32, 200. 000
DOL 0. 000 0. 00
1. 00000 32, 200. 000 32, 200. 00
CAT 0203 CURRENT AMI  $ 214, 400.00 $ 0.00% 131, 600. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19205- BI D ESTI MATE RUN 10/ 02/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0204 ROADWAY - US 50C OVER ARKANSAS
0080 950- 00105 *Roadway (Cther) (US 50C over Arkansas) 81, 400. 000 40, 700. 000
DOL 0. 000 0. 00
1. 00000 40, 700. 000 40, 700. 00
0081 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0082 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0083 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0085 950- 00504 Dr ai nage (US 50C over Arkansas) 43, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 950- 00505 *Mai nt enance of Traffic (US 50C over Arkansas) 262, 500. 000 238, 125. 000
DOL 4, 875. 000 4, 875. 00
1. 00000 243, 000. 000 243, 000. 00
0095 950- 00506 *Envi ronnental Managenent (US 50C over Arkansas) 43, 000. 000 43, 000. 000
DOL 0. 000 0. 00
1. 00000 43, 000. 000 43, 000. 00
CAT 0204 CURRENT AMI  $ 430, 600. 00 $ 4,875.00 % 326, 700. 00
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0100 700- 70010 F/ A M nor Contract Revisions (BE) 68, 002. 680 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering (BE) 10, 000. 000 2,332.850
F A 0. 000 0. 00
1. 00000 2,332.850 2,332.85
0110 700-70016 F/ A Fuel Cost Adjustnent (BE) 127, 672. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19205-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0205 ROADWAY - 1-25 OVER | LEX AND UPRR
0115 700-70019 F/ A Asphalt Cement Cost Adjustnent (BE) 86, 111. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70021 F/ A On-The-Job Trai nee (BE) 8, 400. 000 4,319. 700
HOUR 0. 000 0. 00
1. 00000 4,319. 700 4,319.70
0125 700-70034 F/ A Hazardous Material Mtigation (BE) 1, 378, 567. 000 44,135. 010
F A 0. 000 0.00
1. 00000 44,135. 010 44,135.01
0130 700-70034 F/ A OCl P | nsurance (BE) 759, 064. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70034 F/ A OCI P Incentive Payment (BE) 26, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700- 70040 F/A Railroad Wilities (BE) 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70594 F/ A DRB Standing Committee (BE) 15, 000. 000 2,593.750
F A 0. 000 0. 00
1. 00000 2,593. 750 2,593.75
0150 950-00105 *Roadway (CQther) (1-25 over Ilex and UPRR) 11, 314, 500. 000 4, 039, 531. 840
DOL 1, 388, 956. 180 1, 388, 956. 18
1. 00000 5, 428, 488. 020 5, 428, 488. 02
0151 606-00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0152 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0153 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00

67. 32000 0. 000 0. 00
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PCN: 19205-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - |-25 OVER | LEX AND UPRR
0154 606- 02005 End Anchor (Fl ared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0155 950- 00504 *Dr ai nage (1-25 over Ilex and UPRR) 1, 633, 400. 000 775, 865. 000
DOL 0. 000 0. 00
1. 00000 775, 865. 000 775, 865. 00
0160 950- 00505 *Mai nt enance of Traffic (1-25 over |lex and UPRR) 1, 493, 100. 000 821, 205. 000
DOL 104, 517. 000 104, 517. 00
1. 00000 925, 722. 000 925, 722. 00
0165 950- 00506 *Envi ronnental Managenent (1-25 over |lex and UPRR) 187, 900. 000 112, 740. 000
DOL 3, 758. 000 3, 758. 00
1. 00000 116, 498. 000 116, 498. 00

CAT 0205 CURRENT AMI  $17,407,716.68$ 1,497,231.18$% 7,299, 954.33
CAT NOO300 STRUCTURES - | NDI ANA

0170 950- 00000 *Contract Managenent (Indiana) 360, 100. 000 359, 447. 500
DOL 391. 500 391. 50
1. 00000 359, 839. 000 359, 839. 00
0175 950-00001 *Qual ity Managenent (I ndiana) 154, 600. 000 145, 324. 000
DOL 6, 184. 000 6, 184. 00
1. 00000 151, 508. 000 151, 508. 00
0180 950- 00003 Public Information Managenent (I ndiana) 4, 900. 000 4,900. 000
DOL 0. 000 0. 00
1. 00000 4,900. 000 4,900. 00
0185 950- 00004 Mobi I i zati on (I ndi ana) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0186 626-00100 *Mobi l'i zation (without Autopay) Mbilization / Indiana 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0190 950- 00205 *Structure - Cther (Indiana) 2,083, 700. 000 2, 033, 700. 000
DOL 45, 000. 000 45, 000. 00
1. 00000 2,078, 700. 000 2,078, 700. 00

CAT 0300 CURRENT AMI  $ 2,620, 700. 00 $ 51,575.50% 2,603, 647.00
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PON: 19205- BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURES - NORTHERN

0195 950- 00000 *Contract Managenent (Northern) 362, 900. 000 357, 941. 000
DOL 2, 349. 000 2,349.00
1. 00000 360, 290. 000 360, 290. 00
0200 950- 00001 *Qual ity Managenent (Northern) 154, 600. 000 100, 490. 000
DOL 23,190. 000 23,190. 00
1. 00000 123, 680. 000 123, 680. 00
0205 950- 00003 Public Information Managenent (Northern) 4, 900. 000 3, 920. 000
DOL 0. 000 0. 00
1. 00000 3, 920. 000 3,920. 00
0210 950- 00004 Mobi li zati on (Northern) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0211 626-00100 *Mobi |'i zation (without Autopay) Mbilization / Northern 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0215 950- 00205 *Structure - Cther (Northern) 1, 645, 200. 000 961, 950. 000
DOL 205, 650. 000 205, 650. 00
1. 00000 1, 167, 600. 000 1, 167, 600. 00

CAT 0301 CURRENT AMI  $ 2,185, 000.00 $ 231,189.00% 1, 664, 190. 00
CAT NO0302 STRUCTURES - MESA

0220 950- 00000 *Contract Managenent (Mesa) 362, 900. 000 362, 769. 500
DOL 0. 000 0. 00
1. 00000 362, 769. 500 362, 769. 50
0225 950-00001 *Qual ity Managenent (Mesa) 154, 600. 000 153, 054. 000
DOL 0. 000 0. 00
1. 00000 153, 054. 000 153, 054. 00
0230 950- 00003 Public Information Managenent (Mesa) 4, 900. 000 4,900. 000
DOL 0. 000 0. 00
1. 00000 4, 900. 000 4, 900. 00
0235 950-00004 Mobi I'i zation (Mesa) 8, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 19205- BI D ESTI MATE RUN 10/ 02/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - MESA

0236 626-00100 *Mobi | i zation (without Autopay) Mbilization / Mesa 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0240 950- 00205 *Structure - Qther (Mesa) 1, 495, 900. 000 1, 480, 941. 000
DOL 0. 000 0. 00
1. 00000 1, 480, 941. 000 1, 480, 941. 00

CAT 0302 CURRENT AMI  $ 2,035, 700. 00 $ 0.00$%$ 2,010, 364.50
CAT NOO303 STRUCTURES - 1-25 NB OVER US 50C
0245 950- 00000 *Contract Managenent (1-25 NB over US 50C) 435, 900. 000 433, 224. 000
DOL 0. 000 0. 00
1. 00000 433, 224. 000 433, 224. 00
0250 950- 00001 *Qual ity Managenent (1-25 NB over US 500) 185, 500. 000 139, 125. 000
DOL 31, 535. 000 31, 535. 00
1. 00000 170, 660. 000 170, 660. 00
0255 950- 00003 Public Infornation Managenment (1-25 NB over US 500) 5, 800. 000 5, 800. 000
DOL 0. 000 0. 00
1. 00000 5, 800. 000 5, 800. 00
0260 950- 00004 Mobi li zation (1-25 NB over US 50C) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 626-00100 *Mobi | i zation (without Autopay) Mbilization / 1-25 NB 8, 700. 000 8, 700. 000
over US 50C
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0265 950- 00205 *Structure - CGther (1-25 NB over US 500 1, 782, 900. 000 1,372,501. 120
DOL 0. 000 0. 00
1. 00000 1,372,501. 120 1,372,501. 12

CAT 0303 CURRENT AMI  $ 2,427,500.00 $ 31,535.00% 1,990, 885.12
CAT NOO0304 STRUCTURES - US 50C OVER ARKANSAS

0270 950- 00000 *Contract Managenent (US 50C over Arkansas) 576, 100. 000 566, 747. 500
DOL 5,482.500 5,482.50
1. 00000 572, 230. 000 572, 230. 00
0275 950- 00001 *Qual ity Managenent (US 50C over Arkansas) 247, 300. 000 210, 205. 000
DOL 7,419. 000 7,419. 00

1. 00000 217, 624. 000 217, 624. 00
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PON: 19205- BI D ESTI MATE RUN 10/ 02/ 2017
PRQIECT: FBRO25A- 019 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 STRUCTURES - US 50C OVER ARKANSAS

0280 950- 00003 Public Infornation Management (US 50C over Arkansas) 7, 800. 000 7, 800. 000
DOL 0. 000 0. 00
1. 00000 7, 800. 000 7, 800. 00
0285 950- 00004 Mobi | i zation (US 50C over Arkansas) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / US 50C 8, 700. 000 8, 700. 000
over Arkansas
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0290 950- 00205 *Structure - Qther (US 50C over Arkansas) 2,523, 500. 000 1,101, 750. 000
DOL 258, 750. 000 258, 750. 00
1. 00000 1, 360, 500. 000 1, 360, 500. 00

CAT 0304 CURRENT AMI  $ 3,372,100.00 $ 271,651.50$ 2,166, 854. 00
CAT NOO305 STRUCTURES - D STREET

0295 950- 00000 *Contract Managenment (D Street) 1, 261, 200. 000 1,210, 250. 010
DOL 1, 550. 000 1, 550. 00
1. 00000 1, 211, 800. 010 1,211, 800. 01
0300 950- 00001 *Qual ity Managenent (D Street) 541, 300. 000 354, 780. 000
DOL 9, 326. 000 9, 326. 00
1. 00000 364, 106. 000 364, 106. 00
0305 950- 00003 Public Information Managenent (D Street) 17, 000. 000 10, 200. 000
DOL 340. 000 340. 00
1. 00000 10, 540. 000 10, 540. 00
0310 950- 00004 *Mobi | i zation (D Street) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0311 626-00100 *Mobi | i zation (without Autopay) Mbilization / D Street 1, 118, 030. 000 950, 325. 500
LS 167, 704. 500 167, 704. 50
1. 00000 1, 118, 030. 000 1, 118, 030. 00
0315 950- 00205 *Structure - CGther (D Street) 1, 560, 850. 000 1,035, 116. 500
DOL 0. 000 0. 00

1. 00000 1, 035, 116. 500 1, 035, 116. 50
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PCN: 19205-BI D ESTI MATE RUN
PRQJECT: FBRO25A- 019 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 STRUCTURES - D STREET

0315 MATERI AL ALLOMNCE 18"x24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 4,719, 080.00 $ 178,920.50% 3,739,592.51
CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR

0320 950- 00000 *Contract Managenent (Thomas Phel ps O eek/ UPRR) 1, 261, 200. 000 1, 210, 249. 990
DOL 1, 550. 000 1, 550. 00
1. 00000 1, 211, 799. 990 1, 211, 799. 99
0321 950- 00000 Contract Managenent |-25 over UPRR/Iron Phoenix 68, 002. 680 68, 002. 680
DOL 0. 000 0. 00
1. 00000 68, 002. 680 68, 002. 68
0322 950- 00000 Contract Management 30%to RFC Design UPRR/ Phel ps Creek 913, 520. 170 913, 520. 170
Trail
DOL 0. 000 0. 00
1. 00000 913, 520. 170 913, 520. 17
0325 950-00001 *Qual ity Managenent (Thomas Phel ps Creek/ UPRR) 541, 300. 000 354, 780. 000
DOL 9, 326. 000 9, 326. 00
1. 00000 364, 106. 000 364, 106. 00
0330 950- 00003 Public Information Managenent (Thomas Phel ps 17, 000. 000 10, 200. 000
Cr eek/ UPRR)
DOL 340. 000 340. 00
1. 00000 10, 540. 000 10, 540. 00
0335 950- 00004 *Mobi | i zati on (Thomas Phel ps Cr eek/ UPRR) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0336 626-00100 *Mobi | i zation (without Autopay) Mbilization / Thonas 1, 118, 030. 000 950, 325. 500
Phel ps Creek
LS 167, 704. 500 167, 704. 50
1. 00000 1, 118, 030. 000 1, 118, 030. 00
0340 950- 00205 *Structure - Qther (Thonas Phel ps Creek/ UPRR) 1, 560, 850. 000 247, 500. 000
DOL 0. 000 0. 00
1. 00000 247, 500. 000 247, 500. 00
0341 950- 00205 Structure - Cther Iron Phoenix 2,752, 500. 000 2,752, 500. 000
DOL 0. 000 0. 00
1. 00000 2,752,500. 000 2,752,500. 00

CAT 0306 CURRENT AMI  $ 8,453,102.85$% 178,920.50 % 6, 685, 998. 84

PRQJIECT TOTAL CURRENT AMI $45,957,159.53$ 2,536, 144. 18 $30, 114, 828. 30



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
10/ 02/ 2017
16: 00: 52

CONTI D: C19205- COVBO

PCN. 19408-BI D

ESTI MATE NO 0028 PROG

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
1 25A PUEBLO | LEX DB - BE

PROJECT NO | MD25A- 024

1 25A PUEBLO | LEX DB - NON-BE

NAME OF RQAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:

FLATI RON CONSTRUCTCRS,

I NC.

385 Interlocken Crescent #900

Broonfield CO 80021

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI VB $

36, 091, 438. 78
68, 041, 400. 00

51. 14%
17, 635, 603. 01

APPROVED FOR PAYMENT BY

(720) 494- 8095

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TI ME CHARGED: 975.0 DAYS

TIME ALLOW 8/31/2017 FI XED COVPLETI ON DATI

PERCENT TIME:  103. 39 ORI G TI ME ALLON 8/31/2017 FIXED COVPLETI ON DATI
PAY PERI CD ENDI NG 10/ 02/ 2017 DATE TI ME STARTED 02/ 01/ 2015
DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 01/ 2015 DATE ACCEPTED
DATE NOTI CE TO PROCEED 02/ 01/ 2015

CURRENT TOTAL

THI' S ESTI MATE

$  18,455,835.77 $ 2,001, 974. 90
0. 00 0. 00

18, 455, 835. 77 2,091, 974. 90

0. 00 0.00

18, 455, 835. 77 2,091, 974. 90
-367,314.78 - 14, 245. 98

0.00 0. 00

18, 088, 520. 99 2,077, 728. 92

0. 00 0. 00

0. 00 0.00

18, 088, 520. 99 2,077, 728. 92

0.00 0. 00

PAYNENT DUE $ 2,077, 728. 92

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19408- BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0005 700- 70010 F/ A M nor Contract Revisions (Non-BE) 368, 543. 240 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering (Non-BE) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70016 F/ A Fuel Cost Adjustnent (Non-BE) 168, 536. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70019 F/ A Asphalt Cenent Cost Adjustnent (Non-BE) 101, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70021 F/ A On- The-Job Trai nee (Non-BE) 7, 680. 300 7, 680. 300
HOUR 0. 000 0. 00
1. 00000 7, 680. 300 7, 680. 30
0030 700- 70034 F/ A Hazardous Material Mtigation (Non-BE) 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A OCI P | nsurance (Non-BE) 568, 746. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70034 F/ A OCI P Incentive Paynment (Non-BE) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70040 F/ A Railroad Wilities (Non-BE) 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70594 F/ A DRB Standi ng Conmi ttee (Non-BE) 15, 000. 000 2,593. 750
F A 0. 000 0. 00
1. 00000 2,593. 750 2,593.75
0055 950-00006 R ght-of - Way 648, 800. 000 648, 800. 000
DOL 0. 000 0. 00

1. 00000 648, 800. 000 648, 800. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19408- Bl D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - | LEX TO 1ST STREET
0060 950-00105  *Roadway (Qther) (Ilex to 1st Street) 16, 370, 500. 000 3,995, 052. 000
DOL 1, 980, 000. 000 1, 980, 000. 00
1. 00000 5, 975, 052. 000 5, 975, 052. 00
0060 MATERI AL ALLOMNCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0061 950- 00000 Contract Management Bacino Property Design 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0062 606-00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0063 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0064 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0065 950-00504 *Dr ai nage 817, 000. 000 463, 466. 460
DOL 0. 000 0. 00
1. 00000 463, 466. 460 463, 466. 46
0065 MATERI AL ALLOMNCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0.00
0065 MATERI AL ALLOMNCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00
0065 MATERI AL ALLOMNCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0. 00



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19408- BI D ESTI MATE RUN
PRQIECT: | MD25A- 024 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0.00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMNCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOMANCE 60" MH 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00

0070 950- 00505 *Mai nt enance of Traffic 1, 288, 800. 000 791, 280. 000
DOL 24,876. 000 24,876. 00
1. 00000 816, 156. 000 816, 156. 00

0075 950- 00506 *Envi ronnmental Managenent 216, 400. 000 215, 400. 000
DOL 0. 000 0. 00
1. 00000 215, 400. 000 215, 400. 00

0145 700- 70036 F/ A Invoi ced R ght-of-Way Activities for Purchase and 49, 679. 320 3, 897. 440
Rel ocat e
FA 0. 000 0. 00
1. 00000 3, 897. 440 3,897. 44



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19408- BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0150 700- 70034 F/ A 1 nvoi ced Purchase Cost 234 E River Street 200, 000. 000 152, 000. 000
FA 0. 000 0. 00
1. 00000 152, 000. 000 152, 000. 00
0155 700- 70035 F/ A I nvoi ced Rel ocation Costs 234 E River Street 100, 000. 000 92, 900. 000
FA 0. 000 0. 00
1. 00000 92, 900. 000 92, 900. 00

CAT 0200 CURRENT AMI  $21,550,934.86$ 2,004,876.00% 8,377,945.95
CAT NO0201 ROADWAY - ARE - MILTI-USE TRAIL

0080 950-00105  Roadway (Qther) (ARE)(Milti-Use Trail) 41, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00

CAT0201  CURRENT AMT $ 41,700.00 $ 0.00$ 0.00

CAT NOO300 STRUCTURES - ALAN HAMEL/ RR

0085 950- 00000 *Contract Managenment (Al an Hanel / RR) 1, 452, 300. 000 1, 430, 311. 000
DOL 1, 574. 450 1,574.45
1. 00000 1, 431, 885. 450 1, 431, 885. 45
0090 950- 00001 *Qual ity Managenent (Al an Hanel /RR) 623, 350. 000 410, 932. 510
DOL 10, 600. 000 10, 600. 00
1. 00000 421, 532. 510 421, 532. 51
0095 950- 00003 Public Information Managenent (Al an Hanel /RR) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0100 950- 00004 *Mobi | i zation (Al an Hanel / RR) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0101 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / Al an 1, 402, 870. 000 1, 402, 870. 000
Harel / RR
LS 0. 000 0. 00
1. 00000 1, 402, 870. 000 1, 402, 870. 00
0105 950- 00205 *Structure - Gther (Al an Hanel /RR) 3,116, 150. 000 1,113, 825. 000
DOL 5, 250. 000 5, 250. 00
1. 00000 1, 119, 075. 000 1, 119, 075. 00
0140 950- 00000 Contract Managenent D Street Signal 18, 863. 920 18, 863. 920
DOL 0. 000 0. 00
1. 00000 18, 863. 920 18, 863. 92

CAT 0300 CURRENT AMI  $ 6, 849,233.92% 17,424.45 % 4,413, 826.88



CONTI D C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19408- BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: | MD25A- 024 ESTI MATE NO 0028 16: 00: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES - GRUVA

0110 950- 00000 *Contract Managenent (G una) 1, 452, 300. 000 1,430, 311. 000
DOL 1, 574. 450 1,574. 45
1. 00000 1, 431, 885. 450 1, 431, 885. 45
0115 950- 00001 *Qual ity Managenent (G una) 623, 350. 000 410, 932. 490
DOL 10, 600. 000 10, 600. 00
1. 00000 421, 532. 490 421, 532. 49
0120 950- 00003 Public Information Managenent (G umm) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0125 950- 00004 *Mobi | i zati on (G uma) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0126 626- 00100 *Mobi | i zation (w thout Autopay) Mobilization / G uma 1, 402, 870. 000 1, 402, 870. 000
LS 0. 000 0. 00
1. 00000 1, 402, 870. 000 1, 402, 870. 00
0130 950- 00205 *Structure - CGther (G umm) 3,116, 150. 000 1, 593, 575. 000
DOL 57, 500. 000 57, 500. 00
1. 00000 1, 651, 075. 000 1, 651, 075. 00

CAT 0301 CURRENT AMI $ 6, 830, 370.00 $ 69, 674.45% 4,926, 962. 94
CAT NO0302 STRUCTURES - ARE - 1ST STREET BRI DGE W DENI NG

0135 950- 00205 *Structure - Qther (ARE)(1st Street Bridge Wdening) 819, 200. 000 737, 100. 000
DOL 0. 000 0. 00
1. 00000 737, 100. 000 737, 100. 00
CAT 0302 CURRENT AMI  $ 819, 200.00 $ 0.00$ 737, 100. 00

CAT NOO305 STRUCTURES - D STREET

0315 MATERI AL ALLOMANCE 18"x24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 0.00$% 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 36, 091,438.78$ 2,091, 974. 90 $18, 455, 835. 77



